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Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: January 27, 2017 to February 2, 2018

Sitework:

= Continued embankment on
ballfields completing rough L
grade on ballfield 3 ‘ 9

= Continued working on
rough grade for north
parking lot

=  Continued riprap in area 3

=  Completed 24” RCP storm
culvertsB & C

= Completed structure
excavation for ballfield
stadium seating concrete
footers

Other:
= No workon 2/1 due to
snow storm event
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Project & Construction Services

63 Evans, Colorado ditesco

Upcoming work:

=  Finish ball field
embankment

= Start underground
waterline

= Finish Riprap and riverbank
operations in area 3

= Continue subgrade prep for
concrete walkways

= Start concessions building
structural excavation
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